
 
PROJECT UPDATES 

 

PROJECTS COMPLETED 
Senator Bikeway Phase I (October 2019) 
Milton Rail to Trail – Phase 2 (June 2020) 
Junction & Breakwater Pathway - Rehoboth Extension (May 2021) 
Capital City Trail Phase II (July 2021) 
Georgetown-Lewes Trail – Log Cabin Hill Road to Cool Spring Road (June 2020) 
Georgetown-Lewes Trail – Sign Installation (June 2020) 
Georgetown-Lewes Trail – Mile Marker Sign Installation (January 2021) 
Georgetown-Lewes Trail Phase 8 (November 2021) 
 
PROJECTS IN DESIGN/PLANNING 
 

Contract No. T201769009; Double Bridges Road Multi-Use Trail – Phase 1 
 

 
 
Project Description 
Construct a 10’ wide shared-use path on the north side of Double Bridge Road from Kent Avenue to Parker House 
Road. 
 
Project Notes 
The survey plans were distributed for review in December 2020. DelDOT currently soliciting public input regarding 
the scope and need for this project. 
 
Project Schedule (Subject to change) 

• Tentatively PS&E submittal scheduled for Winter 2023. 
 
DelDOT Project Portal Website 
Double Bridges Road Multi-Use Trail Phase I Project Website - DelDOT 
 
 
 

https://deldot.gov/projects/index.shtml?dc=details&projectNumber=T201769009


DelDOT Bicycle Program Project Updates 
April 2022 

Contract No. T201801501; Delaware Avenue 
 

 
 
Project Description 
This project will install a separated bikeway from Orchard Road to Library Avenue, reconstruct pavement from S. 
Chapel Street to Library Avenue, add pedestrian and transit facilities, and improve safety. 
 
Project Notes 
Improvements began in December 2021 and anticipated being completed by December 2022. Visit the interactive 
construction phase map on the DelDOT Project Portal Website to view specific construction information including 
closures and detours. 
 
DelDOT Project Portal Website 
https://www.delawareaveseparatedbikeway.com/ 
 
 

Contract No. T201801701; Munchy Branch Road Multi-Use Trail – Phase 1 
 

 
 
Project Description 
Construct an 8’ wide shared-use path on the southeast side of Munchy Branch Road from Seaside Boulevard to Field 
Lane/Shady Ridge Drive Intersection. 
 
Project Notes 
Recommendation To Award letter issued on April 5, 2022. Construction anticipated to begin in May 2022 and end in 
August 2022. 
 
DelDOT Project Portal Website 
Munchy Branch Road Multi-Use Trail Project Website - DelDOT 
 
 
 
 
 
 
 
 

https://www.delawareaveseparatedbikeway.com/
https://deldot.gov/projects/index.shtml?dc=details&projectNumber=T201801701


DelDOT Bicycle Program Project Updates 
April 2022 

Contract No. T201830001; Capital City Trail Phase III, South State Street to US13 
 

 
 
Project Description 
Construct a 10’ wide shared-use path on the south side of SR10 from South State Street to 0.35-miles west at First 
Tenth Court, tying into the improvements of the East Camden Bypass project (T201709503). 
 
Project Notes 
Project advertised for acceptance of bids in March 2022. 
 
 

Contract No. T202030001; Georgetown to Lewes Trail, Cool Spring Road to Fisher Road 
 

 
 
Project Description 
Constructing a 10’ wide shared-use path from Cool Spring Road to the intersection of Fisher Road. The path is 
anticipated being on the north side of SR9. 
 
Project Notes 
Project to begin construction on April 18, 2022, and end August 2022. 
 
DelDOT Project Portal Website 
Georgetown to Lewes Trail, Cool Spring Road to Fisher Road Project Website - DelDOT 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://deldot.gov/projects/index.shtml?dc=details&projectNumber=T202030001


DelDOT Bicycle Program Project Updates 
April 2022 

Contract No. T202101501; Augustine Cut Off Bicycle Improvements 
 

 
 

Project Description 
Pathway or other bicycle/ pedestrian improvements along Augustine Cut Off from W Park Drive to Lovering Avenue. 
 
Project Notes 
Feasibility study was conducted by the City of Wilmington from a Delaware Bicycle Council Grant (2017). A public 
workshop was not held as part of the feasibility study. DelDOT held a public workshop in March 2022. Next step is 
to review the feedback and begin development and considering feasibility of concept alternatives. Anticipate 
construction in Fall 2024 
 
Project Schedule (Subject to change) 

• TBD 
 
DelDOT Project Portal Website 
Augustine Cut Off Bicycle Network Improvements Project Website - DelDOT 
 

Contract No. T202212901; Coastal Highway Intersection Improvements 
 

 
 

Project Description 
Due to the bicycle accidents at the Kings Highway/SR 1 intersection, this project will be reconfiguring the SR 1 NB 
right turn lane, which is anticipated to encourage the SR 1 NB right tuning vehicles to reduce their speed to nearly a 
stop to comfortably make the turn onto Kings Highway. This should enhance the safety and awareness between 
vehicles turning onto Kings Highway and the high-volume bicyclists crossing the intersection.  
 
Project Notes 
Anticipate construction beginning Winter 2025 and ending Winter 2026. 
 
Project Schedule (Subject to change) 

• Final plans distribution & PSE schedule TBD. 
 
DelDOT Project Portal Website 
Coastal Highway Intersection Improvements Project Website - DelDOT 
 

https://deldot.gov/projects/index.shtml?dc=details&projectNumber=T202101501
https://deldot.gov/projects/index.shtml?dc=details&projectNumber=T202204302


DelDOT Bicycle Program Project Updates 
April 2022 

Contract No. T202212901; US 9, Kings Highway, Dartmouth Drive to Freeman Highway 
 

 
 

Project Description 
The project consists of dualizing Kings Highway from SR 1 to Freeman Highway, as well as making improvements 
at intersections, roundabouts and multimodal upgrades (shared use path) within the project limits. 
 
Project Notes 
The survey plan was distributed in July 2021. 
 
Project Schedule (Subject to change) 

• Preliminary Plans is scheduled for April 2022. 
• Final R/W is scheduled for October 2022. 
• PS&E is scheduled for October 2025. 

 
Contract No. TXXXXXXXXX; School Lane Trail 

 

 
 
Project Description 
The project consists installing a shared-use path along the northeast and northwest sides of the Penn Farm. 
 
Project Notes 
Anticipate starting the design process in November 2021. 
 
Project Schedule (Subject to change) 

• TBD 
 
 
 
 
 
 
 
 
 
 
 



DelDOT Bicycle Program Project Updates 
April 2022 

Contract No. TXXXXXXXXX; Senator Bikeway, Phase 3; Mifflin Rod. to Dover High School 
 

 
 
Project Description 
The project consists of installing a shared-use path along the south side of Route 8. 
 
Project Notes 
The Notice to Proceed (NTP) was issued in March 2022. 
 
Project Schedule (Subject to change) 

• TBD 
 
 

Georgetown to Lewes Trail Street Blade Installation 
 
Project Description 
Along the Georgetown-Lewes Trail at state-maintained road crossings street blades will be installed on top of the bike 
stop signs which shows the name of the roadway being crossed. The street blades would be helpful for residents and 
vacationers what road is being crossed while using the trail. 
 
Project Notes 
Work orders have been issued for the street blades at the following crossings: Joseph Road, Log Cabin Hill Road, 
Sweetbriar Road, Minos Conaway Road, Nassau Road, Old Orchard Road, Donovan’s Road, Savannah Road and 
Kings Highway. DelDOT is coordinating with the City of Lewes where the trail crosses the following City maintained 
streets: Adams Avenue, Monroe Avenue, Jefferson Avenue, Franklin Avenue and Gills Neck Road. Anticipated to be 
completed by Memorial Day. 
 


